WG

Lower WILLAMETTE GROUP

July 12, 2012

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch
U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for June 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JUNE 2012
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

e OnJune7,2012, LWG provided a response to Oregon Department of Environmental Quality’s
(DEQ’s) May 21, 2012 email regarding the May 10, 2012 hot spots meeting.

e LWG provided the remaining GIS information requested by U.S. Environmental Protection
Agency (EPA) on June 7, 2012.

e LWG provided draft Feasibility Study (FS) errata to EPA on June 7, 2012.

e LWG provided a protectiveness criterion for the evaluation of alternatives memorandum to EPA
on June 7, 2012.

e LWG provided a potential hot spots buried contamination Transition Zone Water (TZW)
screening analysis memorandum on June 14, 2012.

e A hot spots meeting was held with DEQ and the Department of Justice (DOJ) on June 15, 2012.
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o LWG provided a response to EPA’s June 22, 2012 comments on the May 2, 2011 draft final
Baseline Human Health Risk Assessment and request for an extension of the deadline to invoke
dispute resolution on June 29, 2012.

Comments/Documents Provided by EPA

e OnJune 5, 2012, DOJ provided feedback on the LWG’s May 4, 2012 background document on
hot spots in the Portland Harbor Feasibility Study.

e OnJune 11, 2012, DEQ provided a memorandum on identifying hot spots for chemical classes.

e OnJune 22, 2012, EPA provided comments on the May 2, 2011 draft final Baseline Human
Health Risk Assessment.

e OnJune 29, 2012, EPA provided a response to the LWG’s June 29, 2012 letter requesting an
extension of the deadline to invoke dispute resolution on EPA’s comments on the draft final
Baseline Human Health Risk Assessment.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for July, August, September, and October 2012
includes the following:

e July 2012: Comments on significant issues from EPA on draft final Baseline Ecological Risk
Assessment expected

o July/August 2012: Redline strike-out comments expected from EPA on draft final Remedial
Investigation

e July 2012: Initial EPA feedback on draft FS expected

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE
EPA comments or approvals have not been received on a number of documents that have been submitted

to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
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and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/ES

Deliverable?

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

None

Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Round 1

Compilation of Information | November 2007

for Sources Between RM
11 and 11.6 East Bank of
Portland Harbor

Submitted to EPA and DEQ
11/21/2007. Need written response
from DEQ and EPA that upland
sources are under investigation
consistent with the Road to the ROD.

Round 2 Biota

Revised Round 2 QAPP
Addendum 6: Sampling of
Benthic Invertebrate Tissue

11/23/2005

Submitted 11/23/2005; approved with
conditions on 12/6/2005; a final
QAPP addendum is required

12/8/2005

Final Round 2 QAPP TBD
Addendum 6: Sampling of
Benthic Invertebrate Tissue

On 2/9/2006, the LWG submitted a
response to EPA's comments on the
11/23/2005 version of the QAPP
addendum. The LWG has not heard
back from EPA on that response. The
LWG believes that a final QAPP in
not required. Need EPA agreement
that this final QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- | May 2009

calibration Report

Submitted 5/7/2009; EPA comments
received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 Submitted 4/22/2005; EPA comments
Groundwater Pathway received 6/3/2005

Assessment Sampling and

Analysis Plan

Round 2 Groundwater TBD Outstanding issues to be addressed in
Pathway Assessment GW Appendix to Draft Rl Report.
Sampling and Analysis

Plan - Response to EPA

Comments

Revised Round 2 TBD Outstanding issues to be addressed in

Groundwater Pathway
Assessment Sampling and
Analysis Plan (including
Appendix A - Site
Summaries and Appendix B
- Pilot Study Data Report)

GW Appendix to Draft Rl Report.

Round 2 FSP for Sampling | 4/29/2005

of Shoreline Seeps at
Human Use Beaches

Submitted 4/29/2005; EPA comments
received 6/10/2005
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Revised Round 2 FSP for
Sampling of Shoreline
Seeps at Human Use
Beaches

No longer needed

The only seep determined to pose a
potentially complete exposure
pathway is discharge from Outfall
22B. The existing data from Outfall
22B include the upland COls and meet
the data quality requirements for risk
evaluation (Category 1/QA2). Based
on the Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 Redline version submitted 3/27/2006; | 4/28/2006
Groundwater Pathway EPA needs to provide final approval
Assessment SAP of this FSP. This revised FSP was
Attachment 2: Transition prepared and submitted after the
Zone Water FSP associated field work was completed.
Revised Round 2 10/7/2005 Submitted 10/7/2005: Conditional
Groundwater Pathway approval of proposed changes to the
Assessment SAP QAPP addendum received from EPA
Attachment 3: Supplement on 9/30/2005. EPA needs to provide
to QAPP Addendum 3 final approval of this QAPP.
Approval to conduct sampling was
provided by EPA on 9/30/2005.
Revised Transition-Zone 3/27/2006 Submitted 3/27/2006. EPA needs to
Water FSP Addendum 1 provide final approval of this FSP.
Sampling Plans for Approval to conduct sampling was
ExxonMobil, Siltronic, provided by EPA on 9/30/2005. This
Gasco, and Arkema revised FSP was prepared and
submitted after the associated field
work was completed.
Revised Transition-Zone 3/27/2006 Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2

provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and
submitted after the associated field
work was completed.

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos
Revised TRV Selection 10/23/2004 Submitted; EPA comments received
™ 3/18/2005. On 6/10/2005, EPA

directed the LWG to submit the final
TRV Selection TM with the PRE.
The final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.
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Deliverable Sme'.ttagl Status/ Comments EPA Comments
Deadline Target Date
Second Revision 1/7/2005 Submitted; EPA comments received
Preliminary Risk 3/4/2005. On 6/10/2005, EPA
Evaluation Approach TM directed the LWG to submit the final
PRE approach TM with the PRE. The
final PRE Approach was submitted as
an appendix to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive TBD In a 1/11/2006 meeting with EPA, the
ERA Approach TM LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal.
Need EPA agreement that this
deliverable is no longer needed.
Process for Derivation of 1/20/2005 Submitted; EPA comments received 3/21/2005
PRGs TM 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background received 6/5/2006; revised tech memo
for the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 The revised approach to determining
Determining Background background for the Portland Harbor
for the Portland Harbor Superfund Site will be provided in the
Superfund Site Draft Rl Report
Process for Delineating the The approach for Delineating the
Extent of Contamination Extent of Contamination Upstream
Upstream and Downstream and Downstream of the ISA will be
of the ISA provided in the Draft Rl Report
COPC Selection Interim ~1/23/2006 In a 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this
deliverable. The LWG has not heard
back from EPA on this proposal.
Need EPA agreement that this
deliverable is no longer needed.
Ecological Risk Assessment
Ecological Preliminary 9/9/2005 Submitted 9/9/2005; EPA comments 11/8/2005
Risk Evaluation (PRE) received 4/28/2006, a revised PRE is
not required
Round 2 Benthic 3/17/2006 Submitted 3/17/2006; EPA comments | 5/16/2006
Assessment Interpretation received 7/6/2006
Report
Food Web Modeling 11/4/2005 Submitted 11/4/2005; EPA comments | 1/3/2006

Report: Evaluating Trophic
Trace and the Arnot and
Gobas Models for
Application to the Portland
Harbor Superfund Site

received 3/10/2006
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Deliverable Sme'.ttagl Status/ Comments EPA Comments
Deadline Target Date
Revised Ecological Water 5/26/2006 Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a
correction to the xylene AWQC on
9/27/06. Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A
revised deliverable is not required;
EPA comments indicated that they
should be addressed in the FS.
Round 3B (FS) Side-scan September 2008 Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table received 7/9/2009
Screening of Disposal Mid May 2009 Submitted 6/18/2009; EPA comments | 7/2/2009
Facilities for the received 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March 2009 Submitted 3/27/2009
Remediation Goals (PRGS)
Benthic Toxicity AOPCs September 2010 Submitted 9/07/2010
Check In Materials
Treatment Technology B Submitted 03/15/2011; EPA
Evaluation Tools Memo comments received 4/27/2011
Draft Mitigation _ Submitted 03/15/2011; EPA
Determination Approach comments received 4/27/2011
for Use in the FS Tools
Memo
Draft Feasibility Study _ Submitted 03/15/2011; EPA
Costing Approach Tools comments received 4/27/2011
Memo
Draft Identification of B Submitted 03/16/2011; EPA
"COCs" and Contaminant comments received 4/27/2011
Mobility Evaluation
Criteria For the Draft FS
Tools Memo
Dredging Water Quality B Submitted 03/31/2011; EPA
Evaluation Tools Memo comments received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements _ Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 Submitted 01/16/2012 NA

Feasibility Study (FS) Key
Work Product
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Deliverable Submittal Status/ Comments EPA Comments
Deadline Target Date
Draft Feasibility Study 03/20/2012 Submitted 03/20/2012 6/29/2012
(FS) - Electronic Version
For Early EPA Team
Review
Draft Feasibility Study 03/30/2012 Submitted 03/30/2012 6/29/2012
(FS) - Formal Publically
Accessible Submittal
General Field/Data/RI Reporting

Validated Analytical
Results

90 days following
completion of each
sampling activity

Comprehensive Round 2 2/21/2007 Submitted 2/21/2007. EPA comments
Site Characterization on Sections 1-9 and Appendices A, B,
Summary and Data Gaps C, D, F, and G received 1/15/08;
Analysis Report comments on Section 10 received

3/20/08; comments on Section 11

received 5/16/08; comments on

Appendix E received 8/8/08. This

document was never intended to be

revised or approved by EPA;

comments will be addressed in the

Draft Rl Report.
Draft Sediment Mobility August 2009 Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological | Early September Submitted 9/2/2009 11/2/2009
Risk Assessment Report 2009 Preliminary EPA comments received

12/23/09.

EPA comments received 07/16/2010.

EPA benthic approach comments

received 09/27/2010.
Draft Baseline Human Late September Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 Preliminary EPA comments received
Report 12/23/09.

EPA comments received 07/16/2010.
Draft Remedial Late October 2009 | Submitted 10/27/2009 12/27/2009
Investigation Report EPA comments received 07/16/2010
Benthic Toxicity Reanalysis | Mid November Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009 EPA benthic approach comments

received 09/27/2010.
Supporting Electronic November Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA 7/2/2011

comments received 06/22/2012
Draft Final BERA 7/5/2011 Submitted 07/01/2011 9/1/2011
Human Health and July 2011 Submitted 07/22/2011 9/22/2011

Ecological Risk
Management
Recommendations
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Deliverable Sme'.ttagl Status/ Comments EPA Comments
Deadline Target Date
Draft Final Remedial 8/29/2011 Submitted 08/29/2011 10/29/2011
Investigation Report
STORMWATER
Stormwater Loading 2/1/2009 Submitted 2/18/2009; EPA comments
Check-in Materials received 5/6/2009
Revised Stormwater April Submitted 04/30/2010; EPA 6/30/2010
Loading Calculation 2010 comments received 08/17/2010
Methods
Final Stormwater Loading Submitted 01/31/2011: EPA 3/31/2011
Calculation Methods comments received 03/02/2011
Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA comments
Plan: Sediment Sampling received 7/25/07. Superseded by the
and Benthic Toxicity 11/5/2007 R3B Comprehensive
Testing Sediment & Bioassay Testing FSP.
Upriver and Multhomah Submitted 5/25/2007; EPA comments
Channel Sediment received 10/11/07. Superseded by the
Evaluation and Field 11/5/2007 R3B Comprehensive
Sampling Plan Technical Sediment & Bioassay Testing FSP.
Approach
Draft Round 3B Surface Submitted 5/25/2007; EPA comments
and Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive
Memorandum Sediment & Bioassay Testing FSP.
Draft Round 3B Erosion August 2007 Submitted 8/29/07; EPA comments
Core Sediment FSP received 10/11/07. Superseded by the
Technical Memorandum 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Round 3B QAPP November 2007 Submitted 12/17/2007. Need EPA
Addendum 10 for Sediment approval of this QAPP Addendum.
Sampling
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & July 2007 Submitted 7/20/2007; EPA comments
Transport Model received 10/15/07. LWG response to
Development and Data comments submitted 1/8/2008.
Gaps Identification Report
F&T Surface Sediment FSP | December 2007 Submitted 12/10/2007; EPA
— Addendum to 3B comments received 1/2/08. 1/16/08
Sediment FSP LWG agreed with EPA not to perform
the sampling. Need EPA agreement
that this deliverable is no longer
needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report

AQ12-06

Page 10




WG

Lower WILLAMETTE GROUP

. 1 Submittal EPA Comments
Deliverable Deadline? Status/ Comments Target Date
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 Submitted 12/16/2005 2/14/2006; EPA

Survey Report

comments not time-
critical at this point
in the project

BIOLOGICAL ASSESSMENT

Preliminary Draft Site-
Wide Biological
Assessment - Electronic
Version For Early EPA
Team Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Draft Site-
Wide Biological
Assessment - Formal
Publically Accessible
Submittal

3/30/2012

Submitted 03/30/2012

6/29/2012

Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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